

## Christina Giordani

---

**From:** Raphael Erickson <Raphael.Erickson@deq.idaho.gov>  
**Sent:** Wednesday, April 30, 2025 9:31 AM  
**To:** Chris Johnson; Cassandra Lemmons  
**Cc:** Christina Giordani  
**Subject:** RE: Compliance Agreement

Good morning, Chris,

Thank you for your questions concerning the status of the March 11, 2024 amended compliance agreement schedule (ACAS). Standard provisions 17. and 18. of the ACAS outline requirements for reporting delays and requesting extensions. Throughout this delay in accessing the property Bellevue has communicated with DEQ. Now that Bellevue has land access, Bellevue will need to submit to DEQ an updated timetable for 8.f.ii. through 8.f.ix. deadlines. If Bellevue determines the final project completion deadline, March 31, 2027, is achievable then the current ACAS does not need to be modified at this time. Also, can you follow up on the following:

- Please provide a copy of the signed MOU with the landowner.
- Is the flow meter and control valve replacing existing components or are these material modifications to the system?
- To confirm, are the chlorine pumps referenced in your email associated with the February 23, 2022, approved plans and specifications for the Chantrell and Chestnut wells?
- Provide a copy of Bellevue's 2024 Consumer Confidence Report for review of 8.a. of the ACAS.

Please let us know if the Mayor finds it appropriate to have DEQ representative(s) attend a council meeting.

**Raphael Erickson, PE | Water Quality Engineering Manager**

Idaho Department of Environmental Quality  
650 Addison Ave W, Suite 110, Twin Falls, ID 83301  
Office phone: (208) 736-2190  
[www.deq.idaho.gov](http://www.deq.idaho.gov)

*Our mission is to protect human health and the quality of Idaho's air, land, and water.*

---

**From:** Chris Johnson <cjohnson@bellevueidaho.us>  
**Sent:** Tuesday, April 29, 2025 12:36 PM  
**To:** Cassandra Lemmons <Cassandra.Lemmons@deq.idaho.gov>; Raphael Erickson <Raphael.Erickson@deq.idaho.gov>  
**Cc:** Christina Giordani <cgiordani@bellevueidaho.us>  
**Subject:** Compliance Agreement

**CAUTION: This email originated outside the State of Idaho network. Verify links and attachments BEFORE you click or open, even if you recognize and/or trust the sender. Contact your agency service desk with any concerns.**

---

Good Morning,

---



---

**MEMORANDUM**


---



---

**DATE:** MAY 7, 2025

**TO:** CHRISTINA GIORDANI, MAYOR, CITY OF BELLEVUE, IDAHO

**FROM:** GREGORY S. DYE, P.E., PMP 

**CC:** CHRIS JOHNSON, PUBLIC WORKS DIRECTOR, CITY OF BELLEVUE, IDAHO; STUART HURLEY; KRISTINA GILLESPIE-JAQUES; FILE – MERRICK PROJECT NO. 287.0030

**RE:** SEAMANS CREEK SPRINGS COLLECTION AND TRANSMISSION SYSTEM UPGRADES – COMMUNICATIONS WITH IDAHO DEPARTMENT OF ENVIRONMENTAL QUALITY AND AMENDED COMPLIANCE AGREEMENT SCHEDULE DEADLINES

This memorandum summarizes communications with the Idaho Department of Environmental Quality (DEQ) and the deadlines in the Amended Compliance Agreement Schedule (ACAS). A table summarizing these items is presented below.

Item	Date
ACAS: Procure land access	March 31, 2024
Joint presentation by DEQ and Merrick & Company to the public for the Open House	April 20, 2024
ACAS: Bond election	May 31, 2024
Personal communication between DEQ and Merrick & Company on project status and delays due to working through property access with landowner.	August, 2024
Email to DEQ regarding date of Public Meeting	August 26, 2024
Public Meeting	September 9, 2024
Submit Preliminary Engineering Report (PER)	September 30, 2024
Email from DEQ inquiring about the status of environmental review and final draft of Drinking Water Facility Plan	November 8, 2024



Email to DEQ indicating telephone conversation to discuss status of environmental review and final draft	November 8, 2024
Personal communication between DEQ and Merrick & Company on project status and delays due to working through property access with landowner.	November, 2024
ACAS: Submit Plans and Specifications if not already included in PER	December 31, 2024
Email to DEQ reviewing project status and delays due to working through property access with landowner.	January 21, 2025
Email with Cc to DEQ reviewing project status and delays due to working through property access with landowner. Project Milestone chart included with email.	January 22, 2025
Email to DEQ reviewing delays due to working through property access with landowner and confirming that the Leading Idaho Funding is available beyond December 2026.	January 30, 2025
Email from DEQ confirming that the Leading Idaho Funding is available beyond December 2026.	January 30, 2025
Voicemail message to DEQ reviewing project status and delays due to working through property access with landowner.	March 14, 2025
Email to DEQ reviewing project status and delays due to working through property access with landowner. Notified DEQ of the need to amend the ACAS to accommodate the schedule delays.	March 19, 2025
ACAS: Solicit bids for construction	March 31, 2025
ACAS: Schedule and Attend a Conference with Department (as Deemed Necessary)	April 30, 2025
ACAS: Begin construction	May 31, 2025
ACAS: Complete construction	December 31, 2026



## Greg Dye

---

**From:** Greg Dye  
**Sent:** Monday, August 26, 2024 1:49 PM  
**To:** Jeff Kennedy (jeff.kennedy@deq.idaho.gov)  
**Subject:** FW: [External] RE: Public Meeting for City of Bellevue Selection of Water System Improvement Alternative  
**Attachments:** Notice of Public Meeting DRINKING WATER FAC PLAN\_ E a. S.doc  
**Follow Up Flag:** Follow up  
**Flag Status:** Flagged

Hi Jeff,

I thought you would want to know that the public meeting for the Facility Plan for the City of Bellevue Drinking Water Improvements has been scheduled. Please see the attached.

Best regards,

Greg

**Greg Dye, PE, PMP** | Senior Project Manager | Merrick & Company  
1161 W River Street, Suite 130 | Boise, ID 83702  
T: +1 208-207-5980 | C: +1 720-656-6169 | [www.merrick.com](http://www.merrick.com)



*Engineering | Architecture | Design-Build | Surveying | Planning | Geospatial Solutions | Landscape Architecture*



**From:** Michelle Vest Snarr <mvestsnarr@bellevueidaho.us>  
**Sent:** Wednesday, August 14, 2024 4:44 PM  
**To:** Greg Dye <gregory.dye@merrick.com>  
**Subject:** RE: [External] RE: Public Meeting for City of Bellevue Selection of Water System Improvement Alternative

Good Afternoon, Mr. Dye:

Please find attached my legal notice, which will publish August 21 and 28, 2024. The public comment period will the Council Regular meeting will be on Monday, September 9<sup>th</sup>.

Thank you and have a nice day,

## Greg Dye

---

**From:** Jeff Kennedy <Jeff.Kennedy@deq.idaho.gov>  
**Sent:** Friday, November 8, 2024 11:03 AM  
**To:** Greg Dye  
**Cc:** mvestsnarr@bellevueidaho.us; Chris Johnson; Raphael Erickson  
**Subject:** [External] Bellevue DWG-270-2023-21 progress

**Caution:** This email originated from outside of the Merrick organization. Do not click links or open attachments unless you recognize the sender and know the content is safe.

Greg,

I am writing to request an update on progress on DEQ planning grant DWG-270-2023-21. As of today, only 13% of the funds have been distributed, with the last payment request received January 20, 2023. The technical draft was approved on December 22, 2023, and the environmental review appears to be in progress.

Do you have an estimated timeline for completing the environmental review and final draft? When should DEQ expect to see the remaining reimbursement requests?

Thank you,

**Jeff Kennedy, EI | Water Quality Engineer**  
Idaho Department of Environmental Quality  
Twin Falls Regional Office  
650 Addison Ave West, Suite 110, Twin Falls, ID 83301  
O: (208) 373-0103 | M: (208) 866-4494  
[www.deq.idaho.gov](http://www.deq.idaho.gov)

**Our mission:** To protect human health and the quality of Idaho's air, land, and water.

## Greg Dye

---

**From:** Greg Dye  
**Sent:** Friday, November 8, 2024 1:26 PM  
**To:** Jeff Kennedy  
**Cc:** mvestsnarr@bellevueidaho.us; Chris Johnson; Raphael Erickson  
**Subject:** RE: [External] Bellevue DWG-270-2023-21 progress

Hello Jeff, thank you for your email. A payment request is being prepared and will be sent to you soon.

I will call you to discuss the status of the environmental review and final draft.

Best regards,

Greg

**Greg Dye, PE, PMP** | Senior Project Manager | Merrick & Company  
1161 W River Street, Suite 130 | Boise, ID 83702  
T: +1 208-207-5980 | C: +1 720-656-6169 | [www.merrick.com](http://www.merrick.com)



[Engineering](#) | [Architecture](#) | [Design-Build](#) | [Surveying](#) | [Planning](#) | [Geospatial Solutions](#) | [Landscape Architecture](#)



**From:** Jeff Kennedy <Jeff.Kennedy@deq.idaho.gov>  
**Sent:** Friday, November 8, 2024 11:03 AM  
**To:** Greg Dye <gregory.dye@merrick.com>  
**Cc:** mvestsnarr@bellevueidaho.us; Chris Johnson <cjohnson@bellevueidaho.us>; Raphael Erickson <Raphael.Erickson@deq.idaho.gov>  
**Subject:** [External] Bellevue DWG-270-2023-21 progress

**Caution:** This email originated from outside of the Merrick organization. Do not click links or open attachments unless you recognize the sender and know the content is safe.

Greg,

I am writing to request an update on progress on DEQ planning grant DWG-270-2023-21. As of today, only 13% of the funds have been distributed, with the last payment request received January 20, 2023. The technical draft was approved on December 22, 2023, and the environmental review appears to be in progress.

Do you have an estimated timeline for completing the environmental review and final draft? When should DEQ expect to see the remaining reimbursement requests?

Thank you,

**Jeff Kennedy, EI | Water Quality Engineer**  
Idaho Department of Environmental Quality  
Twin Falls Regional Office  
650 Addison Ave West, Suite 110, Twin Falls, ID 83301  
O: (208) 373-0103 | M: (208) 866-4494  
[www.deq.idaho.gov](http://www.deq.idaho.gov)

**Our mission:** To protect human health and the quality of Idaho's air, land, and water.

## Greg Dye

---

**From:** Chris Johnson <cjohnson@bellevueidaho.us>  
**Sent:** Tuesday, January 21, 2025 3:33 PM  
**To:** Jeff Kennedy; Kelsey Frame; Shelly Shoemaker  
**Cc:** Christina Giordani; Greg Dye; Bri Cornwall; Joe Otero; Kristina Gillespie  
**Subject:** [External] Re: City of Bellevue - Sept-December 2024 - LIF request #1

**Caution:** This email originated from outside of the Merrick organization. Do not click links or open attachments unless you recognize the sender and know the content is safe.

I was under the impression that the Drinking Water Facility Plan had been completed, final public comment was completed, and it was submitted to DEQ for approval. Someone please correct me if I am mistaken. We have begun work on the spring improvement project but that is help up until spring when we can get a land survey team out there to identify the easements so the engineers and the landowner can discuss the scope of work needed in various locations.

Chris Johnson  
Public Works Director  
City of Bellevue  
208-309-0656



---

**From:** Jeff Kennedy <Jeff.Kennedy@deq.idaho.gov>  
**Sent:** Tuesday, January 21, 2025 3:19 PM  
**To:** Kelsey Frame <kelsey.frame@merrick.com>; Shelly Shoemaker <sshoeemaker@bellevueidaho.us>  
**Cc:** Christina Giordani <cgiordani@bellevueidaho.us>; Greg Dye <gregory.dye@merrick.com>; Chris Johnson <cjohnson@bellevueidaho.us>; Bri Cornwall <bri.cornwall@merrick.com>; Joe Otero <Joseph.Otero@deq.idaho.gov>  
**Subject:** Re: City of Bellevue - Sept-December 2024 - LIF request #1

All,

I apologize for hijacking this thread; I wanted to ask if there was an update on Bellevue's drinking water facility plan and its associated planning grant, DWG-270-2023-21. Only one reimbursement has been requested, with Mountain Waterworks Invoices 6808 (11/16/2022) and 6862 (12/5/2022). I know work has since been done on the plan so I can process the reimbursements once the requests are submitted.

Thank you,

Jeff Kennedy, EI | Water Quality Engineer

Idaho Department of Environmental Quality  
Twin Falls Regional Office  
650 Addison Ave West, Suite 110, Twin Falls, ID 83301  
O: (208) 373-0103 | M: (208) 866-4494  
[www.deq.idaho.gov](http://www.deq.idaho.gov)

**Our mission:** To protect human health and the quality of Idaho's air, land, and water.

---

**From:** Kelsey Frame <kelsey.frame@merrick.com>  
**Sent:** Thursday, January 16, 2025 2:30 PM  
**To:** Shelly Shoemaker <sshoeaker@bellevueidaho.us>  
**Cc:** Christina Giordani <cgjordani@bellevueidaho.us>; Greg Dye <gregory.dye@merrick.com>;  
cjohnson@bellevueidaho.us <cjohnson@bellevueidaho.us>; Bri Cornwall <bri.cornwall@merrick.com>; Joe Otero  
<Joseph.Otero@deq.idaho.gov>; Jeff Kennedy <Jeff.Kennedy@deq.idaho.gov>  
**Subject:** City of Bellevue - Sept-December 2024 - LIF request #1

**CAUTION: This email originated outside the State of Idaho network. Verify links and attachments BEFORE you click or open, even if you recognize and/or trust the sender. Contact your agency service desk with any concerns.**

---

Hi Shelly,

Attached are Merrick's invoices through Dec 2024 for the Bellevue Drinking Water Improvement Project.

**The package includes the following:**

1. LIF Reimbursement Package
  - o Request for Reimbursement Form (pg.1)
  - o **ACTION ITEM: Please have the Mayor sign/date the reimbursement form (Section 8.a Recipient)**
2. Merrick's Invoices #8045, #8084, and #8123
3. McHugh legal bill
4. Progress report

Please return the signed reimbursement form to this group and I will go ahead and repackage and send to DEQ to complete their review.

Let me know if you have any questions.

Thanks,

**Kelsey Frame** | Infrastructure Engineering Coordinator | Merrick & Company  
1161 W River St, STE 130 | Boise, ID 83702  
C: +1 208-207-8654 | [kelsey.frame@merrick.com](mailto:kelsey.frame@merrick.com) | [www.merrick.com](http://www.merrick.com)



Engineering | Architecture | Design-Build | Surveying | Planning | Geospatial Solutions | Landscape Architecture



Please consider the environment before printing this email.

This transmission, which may contain confidential information, is for the intended recipient only. Any review, retransmission, dissemination or other use of, or taking of any action in reliance upon this information by persons or entities other than the intended recipient, is prohibited. If you received this in error, please contact the sender and delete the material from your computer and networks.

## Greg Dye

---

**From:** Greg Dye  
**Sent:** Wednesday, January 22, 2025 9:08 AM  
**To:** Chris Johnson; Jeff Kennedy; Kelsey Frame; Shelly Shoemaker  
**Cc:** Christina Giordani; Bri Cornwall; Joe Otero; Kristina Gillespie; Rick Allington; Stuart Hurley; Catherine Feistner  
**Subject:** RE: [External] Re: City of Bellevue - Sept-December 2024 - LIF request #1  
**Attachments:** Schedule\_Exhibit\_4th Draft.pdf

Hi Chris,

The City has received technical approval of the 2023 Drinking Water Facility Plan from DEQ. The next step is to prepare the environmental report for the project and submit it to DEQ for approval. Once the environmental report is approved by DEQ, the facility plan will be finalized by DEQ. The work on the environmental report has had to stop because we have been unable to enter the landowner's property to conduct preliminary engineering investigations and studies. We have been unable to enter the property because the landowner has not granted us permission to do so. The attached Project Milestones Chart, dated October 2024, shows getting permission to access ranch property occurring after Legal Meeting #1. Legal Meeting #1 took place last week. The next step is to hold Water Team Workshop #1 to obtain permission from the landowner. Organization and setup of Water Team Workshop #1 is now underway.

It is significant to note that the Environmental Report Stage was planned to be completed in the fourth quarter of 2024, and now with the accumulation of snow on the land, completion of the Environmental Report Stage will be postponed until after the snow melts. An updated Project Milestones chart will be presented at the upcoming Water Team Workshop #1.

Please let me know if you have any questions.

Best regards,

Greg

**Greg Dye, PE, PMP | Senior Project Manager | Merrick & Company**  
1161 W River Street, Suite 130 | Boise, ID 83702  
T: +1 208-207-5980 | C: +1 720-656-6169 | [www.merrick.com](http://www.merrick.com)



*Engineering | Architecture | Design-Build | Surveying | Planning | Geospatial Solutions | Landscape Architecture*



**From:** Chris Johnson <cjohnson@bellevueidaho.us>  
**Sent:** Tuesday, January 21, 2025 3:33 PM  
**To:** Jeff Kennedy <Jeff.Kennedy@deq.idaho.gov>; Kelsey Frame <kelsey.frame@merrick.com>; Shelly Shoemaker <sshoeemaker@bellevueidaho.us>

Cc: Christina Giordani <[cgiordani@bellevueidaho.us](mailto:cgiordani@bellevueidaho.us)>; Greg Dye <[gregory.dye@merrick.com](mailto:gregory.dye@merrick.com)>; Bri Cornwall <[bri.cornwall@merrick.com](mailto:bri.cornwall@merrick.com)>; Joe Otero <[Joseph.Otero@deq.idaho.gov](mailto:Joseph.Otero@deq.idaho.gov)>; Kristina Gillespie <[kristina.gillespie@merrick.com](mailto:kristina.gillespie@merrick.com)>

**Subject:** [External] Re: City of Bellevue - Sept-December 2024 - LIF request #1

**Caution:** This email originated from outside of the Merrick organization. Do not click links or open attachments unless you recognize the sender and know the content is safe.

I was under the impression that the Drinking Water Facility Plan had been completed, final public comment was completed, and it was submitted to DEQ for approval. Someone please correct me if I am mistaken. We have begun work on the spring improvement project but that is help up until spring when we can get a land survey team out there to identify the easements so the engineers and the landowner can discuss the scope of work needed in various locations.

Chris Johnson

Public Works Director

City of Bellevue

208-309-0656



---

**From:** Jeff Kennedy <[Jeff.Kennedy@deq.idaho.gov](mailto:Jeff.Kennedy@deq.idaho.gov)>

**Sent:** Tuesday, January 21, 2025 3:19 PM

**To:** Kelsey Frame <[kelsey.frame@merrick.com](mailto:kelsey.frame@merrick.com)>; Shelly Shoemaker <[sshoemaker@bellevueidaho.us](mailto:sshoemaker@bellevueidaho.us)>

**Cc:** Christina Giordani <[cgiordani@bellevueidaho.us](mailto:cgiordani@bellevueidaho.us)>; Greg Dye <[gregory.dye@merrick.com](mailto:gregory.dye@merrick.com)>; Chris Johnson <[cjohnson@bellevueidaho.us](mailto:cjohnson@bellevueidaho.us)>; Bri Cornwall <[bri.cornwall@merrick.com](mailto:bri.cornwall@merrick.com)>; Joe Otero <[Joseph.Otero@deq.idaho.gov](mailto:Joseph.Otero@deq.idaho.gov)>

**Subject:** Re: City of Bellevue - Sept-December 2024 - LIF request #1

All,

I apologize for hijacking this thread; I wanted to ask if there was an update on Bellevue's drinking water facility plan and its associated planning grant, DWG-270-2023-21. Only one reimbursement has been requested, with Mountain Waterworks Invoices 6808 (11/16/2022) and 6862 (12/5/2022). I know work has since been done on the plan so I can process the reimbursements once the requests are submitted.

Thank you,

Jeff Kennedy, EI | Water Quality Engineer

Idaho Department of Environmental Quality

Twin Falls Regional Office

650 Addison Ave West, Suite 110, Twin Falls, ID 83301

O: (208) 373-0103 | M: (208) 866-4494

[www.deq.idaho.gov](http://www.deq.idaho.gov)

**Our mission:** To protect human health and the quality of Idaho's air, land, and water.

---

**From:** Kelsey Frame <[kelsey.frame@merrick.com](mailto:kelsey.frame@merrick.com)>

**Sent:** Thursday, January 16, 2025 2:30 PM

**To:** Shelly Shoemaker <[sshoemaker@bellevueidaho.us](mailto:sshoemaker@bellevueidaho.us)>

**Cc:** Christina Giordani <[cgiordani@bellevueidaho.us](mailto:cgiordani@bellevueidaho.us)>; Greg Dye <[gregory.dye@merrick.com](mailto:gregory.dye@merrick.com)>;  
[cjohnson@bellevueidaho.us](mailto:cjohnson@bellevueidaho.us) <[cjohnson@bellevueidaho.us](mailto:cjohnson@bellevueidaho.us)>; Bri Cornwall <[bri.cornwall@merrick.com](mailto:bri.cornwall@merrick.com)>; Joe Otero  
<[Joseph.Otero@deq.idaho.gov](mailto:Joseph.Otero@deq.idaho.gov)>; Jeff Kennedy <[Jeff.Kennedy@deq.idaho.gov](mailto:Jeff.Kennedy@deq.idaho.gov)>

**Subject:** City of Bellevue - Sept-December 2024 - LIF request #1

**CAUTION: This email originated outside the State of Idaho network. Verify links and attachments BEFORE you click or open, even if you recognize and/or trust the sender. Contact your agency service desk with any concerns.**

---

Hi Shelly,

Attached are Merrick's invoices through Dec 2024 for the Bellevue Drinking Water Improvement Project.

**The package includes the following:**

1. LIF Reimbursement Package
  - o Request for Reimbursement Form (pg.1)
  - o **ACTION ITEM: Please have the Mayor sign/date the reimbursement form (Section 8.a Recipient)**
1. Merrick's Invoices #8045, #8084, and #8123
2. McHugh legal bill
3. Progress report

Please return the signed reimbursement form to this group and I will go ahead and repackage and send to DEQ to complete their review.

Let me know if you have any questions.

Thanks,

**Kelsey Frame** | Infrastructure Engineering Coordinator | Merrick & Company  
1161 W River St, STE 130 | Boise, ID 83702  
C: +1 208-207-8654 | [kelsey.frame@merrick.com](mailto:kelsey.frame@merrick.com) | [www.merrick.com](http://www.merrick.com)



*Engineering | Architecture | Design-Build | Surveying | Planning | Geospatial Solutions | Landscape Architecture*



Please consider the environment before printing this email.

This transmission, which may contain confidential information, is for the intended recipient only. Any review, retransmission, dissemination or other use of, or taking of any action in reliance upon this information by persons or entities other than the intended recipient, is prohibited. If you received this in error, please contact the sender and delete the material from your computer and networks.

# Seamans Creek Springs Proposed Improvements Project Milestones

Preliminary Schedule - Subject to Change // October 2024

1. FACILITY PLAN STAGE // COMPLETED ✓				
1a. Facility Plan Preparation	1b. Facility Plan Technically Approved by IDEQ	1c. City Adoption of Technically Approved Facility Plan	1d. City Selection of Facility Plan Proposed Alternative	1e. Funding Acquisition for Proposed Alternative
2. ENVIRONMENTAL REPORT STAGE // Q4 2024				
2a. Legal Meeting #1	2b. Water Team Workshop #1 <i>Permissions to Access Ranch Property</i>	2c. Preliminary Engineering Investigations and Studies ①	2d. Water Team Workshop #2 <i>Opportunity to Provide Comments</i>	2h. Distribute Report to City of Bellevue and Eedaho Ranch
3a. Prepare Draft <ul style="list-style-type: none"><li>Merrick Internal Review</li></ul>	3b. PER Review <ul style="list-style-type: none"><li>City of Bellevue</li><li>Eedaho Ranch</li><li>IDEQ Review</li></ul>	3c. Water Team Workshop #3 <i>Opportunity to Provide Comments</i>	3e. Prepare Final Report	3f. Legal Meeting #2
4a. Prepare 30% Design <ul style="list-style-type: none"><li>Merrick Internal Review</li></ul>	4b. 30% Design Review <ul style="list-style-type: none"><li>City of Bellevue</li><li>Eedaho Ranch</li></ul>	4c. Water Team Workshop #4 <i>Opportunity to Provide Comments</i>	4d. Prepare 60% Design <ul style="list-style-type: none"><li>Merrick Internal Review</li></ul>	4e. 60% Design Review <ul style="list-style-type: none"><li>City of Bellevue</li><li>Eedaho Ranch</li></ul>
3. PRELIMINARY ENGINEERING REPORT STAGE ② // Q4 2024 - Q1 2025				
3a. Prepare Draft <ul style="list-style-type: none"><li>Merrick Internal Review</li></ul>	3b. PER Review <ul style="list-style-type: none"><li>City of Bellevue</li><li>Eedaho Ranch</li><li>IDEQ Review</li></ul>	3c. Water Team Workshop #3 <i>Opportunity to Provide Comments</i>	3e. Prepare Final Report	3f. Legal Meeting #2
4a. Prepare 30% Design <ul style="list-style-type: none"><li>Merrick Internal Review</li></ul>	4b. 30% Design Review <ul style="list-style-type: none"><li>City of Bellevue</li><li>Eedaho Ranch</li></ul>	4c. Water Team Workshop #4 <i>Opportunity to Provide Comments</i>	4d. Prepare 60% Design <ul style="list-style-type: none"><li>Merrick Internal Review</li></ul>	4e. 60% Design Review <ul style="list-style-type: none"><li>City of Bellevue</li><li>Eedaho Ranch</li></ul>
4. CONSTRUCTION DRAWINGS AND SPECIFICATIONS STAGE ③ // Q1 2025 - Q3 2025				
4a. Prepare 30% Design <ul style="list-style-type: none"><li>Merrick Internal Review</li></ul>	4b. 30% Design Review <ul style="list-style-type: none"><li>City of Bellevue</li><li>Eedaho Ranch</li></ul>	4c. Water Team Workshop #4 <i>Opportunity to Provide Comments</i>	4d. Prepare 60% Design <ul style="list-style-type: none"><li>Merrick Internal Review</li></ul>	4e. 60% Design Review <ul style="list-style-type: none"><li>City of Bellevue</li><li>Eedaho Ranch</li></ul>
4f. Water Team Workshop #6 <i>Opportunity to Provide Comments</i>	5a. Public Bidding <ol style="list-style-type: none"><li>Public Advertisement for Bids #1</li><li>Public Advertisement for Bids #2</li><li>Open Sealed Bids</li></ol>	5b. Contracting <ol style="list-style-type: none"><li>Notice of Award</li><li>Scheduling</li><li>Notice to Proceed</li></ol>	5c. Construction	5d. Closeout <ul style="list-style-type: none"><li>Record Drawing</li><li>O&amp;M Manual</li><li>Final Pay Application</li></ul>
5. CONSTRUCTION STAGE // Q3 2025 - Q4 2026				

Submit Drawings to IDEQ for Approval and Receive Water Rights Approvals As Needed

**TABLE KEY**  
 Indicates Eedaho Ranch Involvement

## FOOTNOTES

① Preliminary Engineering investigations & studies include hydrogeologic investigation, a cultural resources survey, water quality sampling, land survey, a United States Army Corps of Engineers floodplain survey, and regular well measurements through Q4 2026.

② A Preliminary Engineering Report is a planning document used to find the best construction project to remedy a public health concern. It is the stage where technical concepts are further conceptualized but before details are developed.

③ The Construction Drawings and Specifications Stage progresses iteratively to encourage stakeholder discussions as details are developed and finalized.

## Greg Dye

---

**From:** Kristina Gillespie  
**Sent:** Thursday, January 30, 2025 9:21 AM  
**To:** Charlie Parkins  
**Cc:** Greg Dye  
**Subject:** RE: [External] RE: Bellevue Funding Offers  
**Attachments:** Attachment A -Schedule- Bellevue\_executed.pdf

Hi Charlie!  
Trust you are doing well!

We were reviewing the schedule that was submitted last year with the City, and it is the case that over the course of the past few months, the City is working with the land owner of the main source of supply that resides on his property to gain access for our engineers and surveyors to conduct their filed investigation of the water supply. Based on these discussions, there have been obvious delays in the schedule submitted. Therefore, the project schedule will likely require modification.

Greg Dye, P.E., Project Manager (and copied on this email) has been discussing the issues surrounding the land access matter with Jeff Kennedy, so he is aware that a modification in the schedule may also be necessary.

I wanted to confirm with you first that the LIF monies are available beyond December 2026, not having the same expiration date as the ARPA funds. Second, it is my understanding that both the LIF and SRF monies need to be extinguished no later than five years from the date of the funding agreements' execution. Is my understanding correct?

We will be meeting with the Landowner and City in a couple of weeks and will have a better idea of what an updated schedule would look like and reach back to you and Jeff on this.

Please let me know if you have any questions.

Thank you,  
Kristina

**Kristina Gillespie-Jaques** | Government Affairs and Funding Services Practice Leader  
1161 W River St, STE 130 | Boise, ID 83702  
C: +1 208-602-4623 | [www.merrick.com](http://www.merrick.com)  
E: [kristina.gillespie@merrick.com](mailto:kristina.gillespie@merrick.com)



*Engineering | Architecture | Design-Build | Surveying | Planning | Geospatial Solutions | Landscape Architecture*



**From:** Kristina Gillespie  
**Sent:** Tuesday, June 25, 2024 3:24 PM  
**To:** Charlie Parkins <Charlie.Parkins@deq.idaho.gov>; Chris Johnson <cjohnson@bellevueidaho.us>;

mvestsnarr@bellevueidaho.us

**Subject:** RE: [External] RE: Bellevue Funding Offers

Hi Charlie,  
See attached.  
Thanks,  
Kristina

**Kristina Gillespie-Jaques** | Government Affairs and Funding Specialist  
1161 W River St, STE 130 | Boise, ID 83702  
C: +1 208-602-4623 | [www.merrick.com](http://www.merrick.com)  
E: [kristina.gillespie@merrick.com](mailto:kristina.gillespie@merrick.com)



*Engineering | Architecture | Design-Build | Surveying | Planning | Geospatial Solutions | Landscape Architecture*



**From:** Charlie Parkins <[Charlie.Parkins@deq.idaho.gov](mailto:Charlie.Parkins@deq.idaho.gov)>  
**Sent:** Tuesday, June 25, 2024 2:30 PM  
**To:** Kristina Gillespie <[kristina.gillespie@merrick.com](mailto:kristina.gillespie@merrick.com)>; Chris Johnson <[cjohnson@bellevueidaho.us](mailto:cjohnson@bellevueidaho.us)>; [mvestsnarr@bellevueidaho.us](mailto:mvestsnarr@bellevueidaho.us)  
**Subject:** RE: [External] RE: Bellevue Funding Offers

All,  
The project schedule is signed but we'll need estimated dates. Please fill that in too.  
Thanks

**From:** Kristina Gillespie <[kristina.gillespie@merrick.com](mailto:kristina.gillespie@merrick.com)>  
**Sent:** Tuesday, June 25, 2024 1:46 PM  
**To:** Charlie Parkins <[Charlie.Parkins@deq.idaho.gov](mailto:Charlie.Parkins@deq.idaho.gov)>; Chris Johnson <[cjohnson@bellevueidaho.us](mailto:cjohnson@bellevueidaho.us)>; [mvestsnarr@bellevueidaho.us](mailto:mvestsnarr@bellevueidaho.us)  
**Subject:** RE: [External] RE: Bellevue Funding Offers

**CAUTION:** This email originated outside the State of Idaho network. Verify links and attachments BEFORE you click or open, even if you recognize and/or trust the sender. Contact your agency service desk with any concerns.

Thanks and let us know if you have any questions or need anything else from our team too! 😊

**Kristina Gillespie-Jaques** | Government Affairs and Funding Specialist  
1161 W River St, STE 130 | Boise, ID 83702  
C: +1 208-602-4623 | [www.merrick.com](http://www.merrick.com)  
E: [kristina.gillespie@merrick.com](mailto:kristina.gillespie@merrick.com)



*Engineering | Architecture | Design-Build | Surveying | Planning | Geospatial Solutions | Landscape Architecture*



**From:** Charlie Parkins <[Charlie.Parkins@deq.idaho.gov](mailto:Charlie.Parkins@deq.idaho.gov)>  
**Sent:** Tuesday, June 25, 2024 1:45 PM  
**To:** Kristina Gillespie <[kristina.gillespie@merrick.com](mailto:kristina.gillespie@merrick.com)>; Chris Johnson <[cjohnson@bellevueidaho.us](mailto:cjohnson@bellevueidaho.us)>; [mvestsnarr@bellevueidaho.us](mailto:mvestsnarr@bellevueidaho.us)  
**Subject:** RE: [External] RE: Bellevue Funding Offers

My apologies. I remember seeing that and forgot to splice up the attachment.  
Thanks

**From:** Kristina Gillespie <[kristina.gillespie@merrick.com](mailto:kristina.gillespie@merrick.com)>  
**Sent:** Tuesday, June 25, 2024 1:29 PM  
**To:** Charlie Parkins <[Charlie.Parkins@deq.idaho.gov](mailto:Charlie.Parkins@deq.idaho.gov)>; Chris Johnson <[cjohnson@bellevueidaho.us](mailto:cjohnson@bellevueidaho.us)>; [mvestsnarr@bellevueidaho.us](mailto:mvestsnarr@bellevueidaho.us)  
**Subject:** RE: [External] RE: Bellevue Funding Offers

**CAUTION:** This email originated outside the State of Idaho network. Verify links and attachments BEFORE you click or open, even if you recognize and/or trust the sender. Contact your agency service desk with any concerns.

Hi Charlie,  
It looks like Michelle sent these over as attachments to the resolutions. Did you see those?

**Kristina Gillespie-Jaques** | Government Affairs and Funding Specialist  
1161 W River St, STE 130 | Boise, ID 83702  
C: +1 208-602-4623 | [www.merrick.com](http://www.merrick.com)  
E: [kristina.gillespie@merrick.com](mailto:kristina.gillespie@merrick.com)



Engineering | Architecture | Design-Build | Surveying | Planning | Geospatial Solutions | Landscape Architecture



**From:** Charlie Parkins <[Charlie.Parkins@deq.idaho.gov](mailto:Charlie.Parkins@deq.idaho.gov)>  
**Sent:** Tuesday, June 25, 2024 10:42 AM  
**To:** Chris Johnson <[cjohnson@bellevueidaho.us](mailto:cjohnson@bellevueidaho.us)>; [mvestsnarr@bellevueidaho.us](mailto:mvestsnarr@bellevueidaho.us)  
**Cc:** Kristina Gillespie <[kristina.gillespie@merrick.com](mailto:kristina.gillespie@merrick.com)>  
**Subject:** [External] RE: Bellevue Funding Offers

**Caution:** This email originated from outside of the Merrick organization. Do not click links or open attachments unless you recognize the sender and know the content is safe.

Hello all,  
To date I haven't received the signed agreements. **These need to be reviewed and signed on or before June 30, 2024.** Please let me know when I can expect to receive them.  
Thanks

**From:** Charlie Parkins

**Sent:** Monday, June 10, 2024 8:08 AM

**To:** Chris Johnson <[cjohnson@bellevueidaho.us](mailto:cjohnson@bellevueidaho.us)>; [mvestsnarr@bellevueidaho.us](mailto:mvestsnarr@bellevueidaho.us)

**Cc:** Jeff Kennedy <[Jeff.Kennedy@deq.idaho.gov](mailto:Jeff.Kennedy@deq.idaho.gov)>; Joe Otero <[Joseph.Otero@deq.idaho.gov](mailto:Joseph.Otero@deq.idaho.gov)>; MaryAnna Peavey <[MaryAnna.Peavey@deq.idaho.gov](mailto:MaryAnna.Peavey@deq.idaho.gov)>; [kristina.gillespie@merrick.com](mailto:kristina.gillespie@merrick.com); William Hart <[William.Hart@deq.idaho.gov](mailto:William.Hart@deq.idaho.gov)>; Brandon Helgeson <[BHelgeson@hawleytroxell.com](mailto:BHelgeson@hawleytroxell.com)>

**Subject:** Bellevue Funding Offers

Hello all,

Here are the DEQ funding offers for the City's drinking water project. Please note I need to have all three agreements signed **on or before June 30, 2024**. The attached transmittal outlines how to proceed.

Thanks

**Charlie Parkins | Grant and Loan Supervisor**

Idaho Department of Environmental Quality

1410 N. Hilton St., Boise, Idaho 83706

Office: (208) 373-0577

[www.deq.idaho.gov/](http://www.deq.idaho.gov/)

Please consider the environment before printing this email.

This transmission, which may contain confidential information, is for the intended recipient only. Any review, retransmission, dissemination or other use of, or taking of any action in reliance upon this information by persons or entities other than the intended recipient, is prohibited. If you received this in error, please contact the sender and delete the material from your computer and networks.

Please consider the environment before printing this email.

This transmission, which may contain confidential information, is for the intended recipient only. Any review, retransmission, dissemination or other use of, or taking of any action in reliance upon this information by persons or entities other than the intended recipient, is prohibited. If you received this in error, please contact the sender and delete the material from your computer and networks.

## Greg Dye

---

**From:** Charlie Parkins <Charlie.Parkins@deq.idaho.gov>  
**Sent:** Thursday, January 30, 2025 10:14 AM  
**To:** Kristina Gillespie  
**Cc:** Greg Dye  
**Subject:** RE: [External] RE: Bellevue Funding Offers

You don't often get email from charlie.parkins@deq.idaho.gov. [Learn why this is important](#)

Hi Kristina,

Neither the LIF or SRF have a deadline of when they need to be used. That being said, if it's approaching year 3-4, let's certainly reconvene to discuss how to finish up the project.

Charlie

**From:** Kristina Gillespie <kristina.gillespie@merrick.com>  
**Sent:** Thursday, January 30, 2025 9:21 AM  
**To:** Charlie Parkins <Charlie.Parkins@deq.idaho.gov>  
**Cc:** Greg Dye <gregory.dye@merrick.com>  
**Subject:** RE: [External] RE: Bellevue Funding Offers

**CAUTION: This email originated outside the State of Idaho network. Verify links and attachments BEFORE you click or open, even if you recognize and/or trust the sender. Contact your agency service desk with any concerns.**

---

Hi Charlie!

Trust you are doing well!

We were reviewing the schedule that was submitted last year with the City, and it is the case that over the course of the past few months, the City is working with the land owner of the main source of supply that resides on his property to gain access for our engineers and surveyors to conduct their filed investigation of the water supply. Based on these discussions, there have been obvious delays in the schedule submitted. Therefore, the project schedule will likely require modification.

Greg Dye, P.E., Project Manager (and copied on this email) has been discussing the issues surrounding the land access matter with Jeff Kennedy, so he is aware that a modification in the schedule may also be necessary.

I wanted to confirm with you first that the LIF monies are available beyond December 2026, not having the same expiration date as the ARPA funds. Second, it is my understanding that both the LIF and SRF monies need to be extinguished no later than five years from the date of the funding agreements' execution. Is my understanding correct?

We will be meeting with the Landowner and City in a couple of weeks and will have a better idea of what an updated schedule would look like and reach back to you and Jeff on this.

Please let me know if you have any questions.

Thank you,  
Kristina

**Kristina Gillespie-Jaques** | Government Affairs and Funding Services Practice Leader

1161 W River St, STE 130 | Boise, ID 83702

C: +1 208-602-4623 | [www.merrick.com](http://www.merrick.com)

E: [kristina.gillespie@merrick.com](mailto:kristina.gillespie@merrick.com)



*Engineering | Architecture | Design-Build | Surveying | Planning | Geospatial Solutions | Landscape Architecture*



**From:** Kristina Gillespie

**Sent:** Tuesday, June 25, 2024 3:24 PM

**To:** Charlie Parkins <[Charlie.Parkins@deq.idaho.gov](mailto:Charlie.Parkins@deq.idaho.gov)>; Chris Johnson <[cjohnson@bellevueidaho.us](mailto:cjohnson@bellevueidaho.us)>; [mvestsnarr@bellevueidaho.us](mailto:mvestsnarr@bellevueidaho.us)

**Subject:** RE: [External] RE: Bellevue Funding Offers

Hi Charlie,

See attached.

Thanks,

Kristina

**Kristina Gillespie-Jaques** | Government Affairs and Funding Specialist

1161 W River St, STE 130 | Boise, ID 83702

C: +1 208-602-4623 | [www.merrick.com](http://www.merrick.com)

E: [kristina.gillespie@merrick.com](mailto:kristina.gillespie@merrick.com)



*Engineering | Architecture | Design-Build | Surveying | Planning | Geospatial Solutions | Landscape Architecture*



**From:** Charlie Parkins <[Charlie.Parkins@deq.idaho.gov](mailto:Charlie.Parkins@deq.idaho.gov)>

**Sent:** Tuesday, June 25, 2024 2:30 PM

**To:** Kristina Gillespie <[kristina.gillespie@merrick.com](mailto:kristina.gillespie@merrick.com)>; Chris Johnson <[cjohnson@bellevueidaho.us](mailto:cjohnson@bellevueidaho.us)>; [mvestsnarr@bellevueidaho.us](mailto:mvestsnarr@bellevueidaho.us)

**Subject:** RE: [External] RE: Bellevue Funding Offers

All,

The project schedule is signed but we'll need estimated dates. Please fill that in too.

Thanks

**From:** Kristina Gillespie <[kristina.gillespie@merrick.com](mailto:kristina.gillespie@merrick.com)>

**Sent:** Tuesday, June 25, 2024 1:46 PM

**To:** Charlie Parkins <[Charlie.Parkins@deq.idaho.gov](mailto:Charlie.Parkins@deq.idaho.gov)>; Chris Johnson <[cjohnson@bellevueidaho.us](mailto:cjohnson@bellevueidaho.us)>; [mvestsnarr@bellevueidaho.us](mailto:mvestsnarr@bellevueidaho.us)

**Subject:** RE: [External] RE: Bellevue Funding Offers

**CAUTION:** This email originated outside the State of Idaho network. Verify links and attachments BEFORE you click or open, even if you recognize and/or trust the sender. Contact your agency service desk with any concerns.

Thanks and let us know if you have any questions or need anything else from our team too! 😊

**Kristina Gillespie-Jaques** | Government Affairs and Funding Specialist  
1161 W River St, STE 130 | Boise, ID 83702  
C: +1 208-602-4623 | [www.merrick.com](http://www.merrick.com)  
E: [kristina.gillespie@merrick.com](mailto:kristina.gillespie@merrick.com)



*Engineering | Architecture | Design-Build | Surveying | Planning | Geospatial Solutions | Landscape Architecture*



**From:** Charlie Parkins <[Charlie.Parkins@deq.idaho.gov](mailto:Charlie.Parkins@deq.idaho.gov)>  
**Sent:** Tuesday, June 25, 2024 1:45 PM  
**To:** Kristina Gillespie <[kristina.gillespie@merrick.com](mailto:kristina.gillespie@merrick.com)>; Chris Johnson <[cjohnson@bellevueidaho.us](mailto:cjohnson@bellevueidaho.us)>; [mvestsnarr@bellevueidaho.us](mailto:mvestsnarr@bellevueidaho.us)  
**Subject:** RE: [External] RE: Bellevue Funding Offers

My apologies. I remember seeing that and forgot to splice up the attachment.  
Thanks

**From:** Kristina Gillespie <[kristina.gillespie@merrick.com](mailto:kristina.gillespie@merrick.com)>  
**Sent:** Tuesday, June 25, 2024 1:29 PM  
**To:** Charlie Parkins <[Charlie.Parkins@deq.idaho.gov](mailto:Charlie.Parkins@deq.idaho.gov)>; Chris Johnson <[cjohnson@bellevueidaho.us](mailto:cjohnson@bellevueidaho.us)>; [mvestsnarr@bellevueidaho.us](mailto:mvestsnarr@bellevueidaho.us)  
**Subject:** RE: [External] RE: Bellevue Funding Offers

**CAUTION:** This email originated outside the State of Idaho network. Verify links and attachments BEFORE you click or open, even if you recognize and/or trust the sender. Contact your agency service desk with any concerns.

Hi Charlie,  
It looks like Michelle sent these over as attachments to the resolutions. Did you see those?

**Kristina Gillespie-Jaques** | Government Affairs and Funding Specialist  
1161 W River St, STE 130 | Boise, ID 83702  
C: +1 208-602-4623 | [www.merrick.com](http://www.merrick.com)  
E: [kristina.gillespie@merrick.com](mailto:kristina.gillespie@merrick.com)



*Engineering | Architecture | Design-Build | Surveying | Planning | Geospatial Solutions | Landscape Architecture*



**From:** Charlie Parkins <[Charlie.Parkins@deq.idaho.gov](mailto:Charlie.Parkins@deq.idaho.gov)>  
**Sent:** Tuesday, June 25, 2024 10:42 AM  
**To:** Chris Johnson <[cjohnson@bellevueidaho.us](mailto:cjohnson@bellevueidaho.us)>; [mvestsnarr@bellevueidaho.us](mailto:mvestsnarr@bellevueidaho.us)  
**Cc:** Kristina Gillespie <[kristina.gillespie@merrick.com](mailto:kristina.gillespie@merrick.com)>  
**Subject:** [External] RE: Bellevue Funding Offers

**Caution:** This email originated from outside of the Merrick organization. Do not click links or open attachments unless you recognize the sender and know the content is safe.

Hello all,

To date I haven't received the signed agreements. **These need to be reviewed and signed on or before June 30, 2024.** Please let me know when I can expect to receive them.

Thanks

**From:** Charlie Parkins  
**Sent:** Monday, June 10, 2024 8:08 AM  
**To:** Chris Johnson <[cjohnson@bellevueidaho.us](mailto:cjohnson@bellevueidaho.us)>; [mvestsnarr@bellevueidaho.us](mailto:mvestsnarr@bellevueidaho.us)  
**Cc:** Jeff Kennedy <[Jeff.Kennedy@deq.idaho.gov](mailto:Jeff.Kennedy@deq.idaho.gov)>; Joe Otero <[Joseph.Otero@deq.idaho.gov](mailto:Joseph.Otero@deq.idaho.gov)>; MaryAnna Peavey <[MaryAnna.Peavey@deq.idaho.gov](mailto:MaryAnna.Peavey@deq.idaho.gov)>; [kristina.gillespie@merrick.com](mailto:kristina.gillespie@merrick.com); William Hart <[William.Hart@deq.idaho.gov](mailto:William.Hart@deq.idaho.gov)>; Brandon Helgeson <[BHelgeson@hawleytroxell.com](mailto:BHelgeson@hawleytroxell.com)>  
**Subject:** Bellevue Funding Offers

Hello all,

Here are the DEQ funding offers for the City's drinking water project. Please note I need to have all three agreements signed **on or before June 30, 2024.** The attached transmittal outlines how to proceed.

Thanks

**Charlie Parkins | Grant and Loan Supervisor**  
Idaho Department of Environmental Quality  
1410 N. Hilton St., Boise, Idaho 83706  
Office: (208) 373-0577  
[www.deq.idaho.gov/](http://www.deq.idaho.gov/)

Please consider the environment before printing this email.

This transmission, which may contain confidential information, is for the intended recipient only. Any review, retransmission, dissemination or other use of, or taking of any action in reliance upon this information by persons or entities other than the intended recipient, is prohibited. If you received this in error, please contact the sender and delete the material from your computer and networks.  
Please consider the environment before printing this email.

This transmission, which may contain confidential information, is for the intended recipient only. Any review, retransmission, dissemination or other use of, or taking of any action in reliance upon this information by persons or entities other than the intended recipient, is prohibited. If you received this in error, please contact the sender and delete the material from your computer and networks.  
Please consider the environment before printing this email.

This transmission, which may contain confidential information, is for the intended recipient only. Any review, retransmission, dissemination or other use of, or taking of any action in reliance upon this information by persons or entities other than the intended recipient, is prohibited. If you received this in error, please contact the sender and delete the material from your computer and networks.

## Greg Dye

---

**From:** Greg Dye  
**Sent:** Wednesday, March 19, 2025 4:11 PM  
**To:** Jeff Kennedy (jeff.kennedy@deq.idaho.gov)  
**Cc:** cgiordani@bellevueidaho.us; Chris Johnson; Rick Allington; Stuart Hurley; Kristina Gillespie; Catherine Feistner  
**Subject:** City of Bellevue – Seamans Creek Springs Collection and Transmission System Upgrades Project

Hi Jeff,

As a follow up to my voicemail message to you, this email is to notify the Idaho Department of Environmental Quality (DEQ) that the City of Bellevue (City) needs to amend the Amended Compliance Agreement Schedule (ACAS), dated March 14, 2024 due to delays in the project schedule. These delays are a result of challenges in obtaining permission to access land upon which the upgrades are proposed to be located to conduct preliminary engineering investigations and studies. The schedule in the ACAS needs to be adjusted to accommodate the delays in the project schedule. Representatives of the City, landowner, and Merrick & Company will jointly determine the specific compliance dates for the amended ACAS. DEQ will be contacted once the specific compliance dates have been determined.

It is important to note that a delay to the December 31, 2026 date for completing construction is not anticipated at this time.

Please contact me if you have any questions.

Best regards,

Greg

**Greg Dye, PE, PMP** | Senior Project Manager | Merrick & Company  
1161 W River Street, Suite 130 | Boise, ID 83702  
T: +1 208-207-5980 | C: +1 720-656-6169 | [www.merrick.com](http://www.merrick.com)



*Engineering | Architecture | Design-Build | Surveying | Planning | Geospatial Solutions | Landscape Architecture*

